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15 RFQ – Page 5; Section 
2.2 Project Environ-
mental Status 

Each potential Project segment (Segments 
ABC, DE, F, G(1), G(2), H and I) has received 
environmental clearance. TxDOT received a 
finding of no significant impact (FONSI) for 
the West Section on April 29, 2004 (includes 
Segments A, B, F and H). TxDOT received a 
FONSI for the East Section on January 30, 
2003 (includes Segments E, G(1) and G(2)). 
TxDOT received a FONSI for the Dallas High 
Five project on October 22, 1993 and received 
a re-evaluation on January 31, 2001 (includes 
Segment D). TxDOT received a FONSI for the 
Loop 12/35E project on December 12, 2002 
(includes Segments C and I). 

What is the shelf life of the referenced 
FONSI’s and what parameters will ini-
tiate a re-evaluation? 

Every three years a project’s environ-
mental status is reviewed.  At that time, it 
will be determined as to whether a con-
tinuous activity letter, re-evaluation or 
more stringent assessment could be war-
ranted.   

16 RFQ - Page 5; Section 
2.3 Public Funding 

TxDOT anticipates that the $420M from 
TxDOT and other public sources will be avail-
able for construction of Segment ABC 

1) How do the public sources break 
down by agency? 

2) How does the public funding affect 
the operations and maintenance of 
the roadway and tunnels? 

3) What interagency agreements are 
contemplated by TxDOT, and 
when will copies be available? 

4) Do the TxDOT Funds Available 
just cover construction cost? 

5) Are TxDOT Funds Available for 
professional services (design), 
ROW acquisition fee for properties 
and developer’s services and utility 
relocation items of design and con-
struction? 

6) Is the identified $420M in funding 
currently identified in the UTP & 
TIP? 

1) This will be addressed in the RFDP. 
2) This question is unclear. Technical 

aspects of the operations and mainte-
nance will be unaffected.   

3) Any available interagency agree-
ments will be provided as they are 
developed. 

4) The identified funds in the RFQ have 
been programmed by TxDOT for 
construction.  Limitations on the use 
of such funds, if any, by the Devel-
oper will be addressed in the RFDP.  

5) See part 4 of this Question #16 
above. 

6) Yes. See part 1 of this Question #16 
above. 
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17 RFQ – Page 5; Section 
2.4  Right-of-Way Ac-
quisition   

Right-of-way has not yet been completely ob-
tained for the Project. The preliminary assess-
ment of Project right-of-way needs is listed in 
the EA’s. The base mapping for the Project has 
been initiated by contracted services. An ad-
vance right-of-way acquisition for the West 
Section staging area as indicated in the West 
Section EA has completed at the northwest 
corner of Welch and LBJ. The status of all 
other Project right-of-way acquisition will be 
set forth in detail in the RFDP. 

Please provide an estimate on the 
ROW requirements per segment. 

Approved full size ROW maps for many 
segments of the project are available at 
the District Office for reproduction.  Ad-
ditional details and status of the ROW 
acquisition process will be provided in 
the RFDP.  

18 RFQ – Page 6; Section 
2.6 Traffic and Revenue 
Forecast 

Investment grade traffic and revenue study For the Proposers to provide TxDOT 
with a complete plan of finance addi-
tional Traffic and Revenue activities 
consistent with the Proposers Project 
Development Plan may need to take 
place. Does TxDOT intend to facilitate 
these additional activities including 
stated preference surveys, traffic 
counts, ramp counts and speed and de-
lay studies? 

At this time, TxDOT does not anticipate 
providing any additional studies beyond 
those now being finalized for the project 
as part of the Phase III Traffic and Reve-
nue Study (Investment Grade) and addi-
tional studies and analyses will be the 
Proposer’s responsibility. 

19 RFQ – Page 6; Section 
2.6 Traffic and Revenue 
Forecast 

An investment grade traffic and revenue study 
was initiated by TxDOT in July 2003 and is 
expected to be completed in August 2005 and 
will be made available when completed. In 
addition, the results of two preliminary traffic 
and revenue studies performed for the Project 
are available to Proposers and are included on 
Exhibit A. Supplemental traffic and revenue 
studies and data collection items listed on Ex-
hibit A will be made available to Proposers 
when completed. 

Does the investment grade traffic and 
revenue study include all segments? 

Yes. 

20 RFQ – Page 7; 3.1 Over-
all Process 

Following the shortlisting of Proposers, 
TxDOT anticipates releasing for industry re-
view and comment a draft RFDP, including 
scope of work and contract documents or 
summaries/term sheets. 

Please define summaries/terms 
sheets? 

Summaries and term sheets would repre-
sent an outline of a specific work product 
where early input from the industry will 
aid in finalizing the requirements. 
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21 RFQ – Page 8; 3.2 
Procurement Schedule 

QS Due Date…….September 22, 2005 Due to the complexity of the project and the 
nature of the requested qualification information, 
we are concerned that we will not have sufficient 
time to submit  a responsible and complete pack-
age. Accordingly, will TxDOT consider a time 
extension? 
 

TxDOT does not, at this time, anticipate extending 
the QS Due Date.   The four-month period to pre-
pare the QS is the longest that 
TxDOT has allowed on any of its CDA projects to 
date.  TxDOT expects that a QS will establish the 
qualifications, experience and ability of the Pro-
poser team to undertake and successfully complete 
the Project. In addition, while TxDOT expects that 
the conceptual development and financing plans for 
the QS will be well-conceived and viable and will 
help establish and demonstrate the Proposer's capa-
bility to successfully handle and complete the Pro-
ject, TxDOT does not anticipate that, at the 
QS stage, Proposers will or need undertake signifi-
cant design and engineering activities to prepare the 
conceptual development plan stage nor does 
TxDOT expect detailed and refined financial model-
ing and plans 
of finance in connection with the conceptual financ-
ing plan.  TxDOT's expectations are underscored 
with reference to Section 5.5 of the RFQ which 
anticipates significant changes in the Proposers' 
Project development and funding plans at the De-
tailed Proposal stage. 

22 RFQ – Page 10; 3.7 
DBE/HUB Requirements 
 

TxDOT also has adopted the Texas Building 
and Procurement Commission definition of and 
certification program for Historically Underuti-
lized Businesses (“HUBs”). The HUB policy of 
TxDOT applies to all TxDOT contracts and 
purchases paid with State of Texas or local 
government entity funds. 
 

Section 2.3 Public Funding states that “ 
TxDOT anticipates that $420 million 
from TxDOT and other public sources 
will be available for construction of 
Segment ABC. The RFDP will provide 
further details regarding the amount of 
available public funds for the Project.”  
 
Will this funding, plus any other appro-
priated funding, establish the upper 
limit of mandatory participation by 
HUBs?  
 
Are revenues from toll collections con-
sidered State funding? 
See 3.10 Project Financing 

Additional details will be provided in the 
RFDP. 

23 RFQ – Page 10; Section 
3.8 Development 

It is anticipated that the CDA will require the 
Developer…to assume substantially all devel-
opment obligations from TxDOT… 

Are interagency agreements going to be 
provided prior to the RFDP or are the 
interagency agreements the sole re-
sponsibility of the developer? 

Completed interagency agreements will 
be provided to the Developer.  The RFDP 
will specify the Developer’s responsibili-
ties. 
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24 RFQ – Page 10; Section 
3.9 TxDOT Procurement 
Engineers 
 

TxDOT has retained LBJ Mobility Partners to 
act as its procurement engineers for the Project 
(the “PcE”). The PcE may assist TxDOT in 
three general areas: (a) procurement of the De-
veloper; (b) preliminary engineering; and (c) 
CDA Project oversight. 

Will the PcE be a recognized agent for 
TxDOT acting in the capacity of the 
Department?  If yes, is there an under-
lying reason that TxDOT has identified 
the PcE functions in the RFQ? 

The PcE will be an integral part of the 
oversight aspects of the project, but 
TxDOT does not anticipate that they will 
be an agent. Details as to any authority of 
the PcE regarding Project implementation 
will be addressed in the RFDP. 

25 
 

RFQ – Page 11; Section 
3.9.3 CDA Project Over-
sight: 

CDA Project Oversight: 
 
 

This section discusses project over-
sight, but in reading it I was not 
sure if an Independent Quality Assur-
ance Firm (IQF) would be required 
under this agreement? 
 
Can you please clarify? 
 

Additional details will be provided in the 
RFDP and discussed during industry re-
view. 

26 RFQ - Page 14; Section 
4.2.1.2 Entity Qualifica-
tions (e)  

…. proposers are to verify that contact informa-
tion is correct, and are advised that if contact 
information is not current ….  

In some cases, the individual(s) within 
the client organization are no longer 
employed by the client organization.  In 
such instances, is it acceptable to name 
the most appropriate responsible indi-
vidual within the client organization?   
 
Alternatively, is it acceptable to provide 
contact details for the previous client 
contact now serving in a different ca-
pacity or organization?  

Yes and Yes. The Proposer must decide 
how to facilitate TxDOT’s verification. 

27
. 

RFQ – Page 14; Section 
4.2.1.3 Conceptual Pro-
ject Development Plan 
Part (e) 

(e) Approach for other key Project functions, 
including safety, permit procurement, utility 
relocation and adjustment services, environ-
mental protection, ITS capabilities and public 
relations. 

Would it be appropriate to include 
right-of-way acquisition to this list of 
key functions? 

Yes. Any additional item the Proposer 
chooses to include can / will be taken into 
consideration during the QS review proc-
ess. 
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28 RFQ – Page 15; Section 
4.2.1.3 Conceptual Pro-
ject Development Plan 
Part (g) 
 

(g) Description of the Proposer’s view of the 
roles and responsibilities of TxDOT, the Pro-
poser and third parties in connection with the 
Project (in terms of allocation of work, facility 
implementation/delivery, long-term operations 
and maintenance and financial/funding com-
mitments). Describe how the Proposer envi-
sions working with TxDOT, the PcE, etc. and 
the optimal TxDOT/Proposer relationship. De-
scribe the nature of TxDOT participation 
sought by the Proposer in connection with Pro-
ject development and how that will achieve 
success. Activities relating to the plan of fi-
nance may be identified as the Proposer deems 
appropriate to allow the reader to understand 
the interconnections between the finance proc-
ess and Project development, but should also be 
addressed in the Conceptual Project Financing 
Plan. The Proposer may wish, but is not re-
quired, to address some or all of the following 
areas: 
 

What is the purpose for listing the PcE 
separate from TxDOT?  Will the PcE 
operate independent from TxDOT 
staff? 

See answer to Question #24.  The pro-
poser will be actively engaged with 
TxDOT and their representatives on the 
project. The PcE is one of those represen-
tatives.  
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29 RFQ – Page 22; Section 
4.2.3.4  Legal Qualifica-
tions Section (b)  

(b) A list and a brief description (including the 
resolution) of each arbitration, litigation, dis-
pute review board and other dispute resolution 
proceeding occurring during the last five years 
involving Proposer (or any other organization 
that is under common ownership with the Pro-
poser), any equity member or any Major Non-
Equity Member and involving an amount in 
excess of $500,000 related to performance in 
capital transportation projects with a contract 
value in excess of $25 million. Include a simi-
lar list for all projects included in the response 
to Section 4.2.1.2(d), regardless of whether the 
dispute occurred during the past five years or 
involved the same organization that is on the 
Proposer’s team. For each instance, identify an 
owner’s representative with a current phone 
and fax number (and email address if avail-
able). 

Is this section referring to issues arising 
at a primary contractual relationship 
between Owners and Contractor’s (or 
Consultant’s)?  

Yes 

30 RFQ – Page 17; Section 
4.2.1.4 Conceptual Pro-
ject Financing Plan 

(b) Proposed sources and uses of funds for the 
Project, including a description of any proposed 
concession fee and/or other revenue sharing 
mechanisms. Proposers are encouraged to crea-
tively explore possible private contributions 
(debt and equity) towards financing the Project.

Is the financial plan required for all 
segments or only the baseline project 
for the QS? 

The QS, including the Conceptual Project 
Development Plan and the Conceptual 
Project Financing Plan, is required to 
cover Project Segments A through I.  This 
will be clarified in Addendum #1. 

31 RFQ – Page 17; Section 
4.2.1.4 Conceptual Pro-
ject Financing Plan 

Conceptual cost estimates in 2005 dollars on 
Form D. Assume that Segment ABC will be 
completed by 2013 and the remaining Seg-
ments will be completed by 2025. 

Are the referenced public dollars for 
Segment ABC, contingent upon a fund-
ing stream through 2013? Are there 
funds earmarked for the remaining seg-
ments? 

The identified funding is through the year 
2015.  Additional funds may be available 
for other Segments.  Additional details 
regarding these issues will be provided in 
the RFDP. 
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32 RFQ – Page 29; Section 
6.3 Organizational Con-
flicts of Interest 

TxDOT is currently a policy regarding organ-
izational conflicts of interest that will apply to 
all CDA projects… 
 
 

We suggest the Department revise its 
conflict–of-interest position to be pro-
ject specific rather than applying to any 
CDA project. 
 
This project coupled with all other 
emerging projects in Texas could place 
an unprecedented strain on the supply 
of qualified technical resources as the 
numbers of technical staff for this pro-
ject alone could range from 300 to 500. 

Your comments with regard to this topic 
are appreciated and will be taken into 
consideration. 

33 Exhibit C  
Constraints Chart 
4. Constructibility –  
Applied to Reference 
Schematic Segments 
A,B,&C 

Assure both interim project(s) and ultimate 
facility constructability. 
 

Is it correct that the “ultimate facility” 
in this context is that which has been, to 
date, cleared environmentally? 

Yes.  

34 Exhibit C  
Constraints Chart 
10. Relative Elevation of 
Improvements to Exist-
ing Grade –  
Applied to Reference 
Schematic Segments 
A,B,&C 

Ensure elevation of proposed surface roadways 
stay consistent with those contained within the 
approved schematic. 
 

Please define “consistent”. In general the roadways that are on the 
surface - Cross Streets, Mainlanes,, 
Frontage Roads, Managed Lanes on 
Grade in the Median, Elevated Ramps 
and Direct Connections to access the fa-
cilities.  Further details concerning tech-
nical requirements will be set out in the 
RFDP. 

 


